


AT Project Management Cycle

-  = Club
-  = ATC
-  = ATPO



AT Project Management Cycle

L = Lead	R = Review	C = Concur	A = Approve	I = Implement													
					J	F	M	A	M	J	J	A	S	O	N	D	
Action	ATPO	ATC HQ	ATC Field	Clubs	RPC	Timeline											
Design/Redesign Process	L <small>(provide format & guidelines)</small>	R, C <small>(integrate w/ATC process)</small>	R, C														
Raw Information	R		L <small>(provide data from TAs)</small>	I <small>(five-year plans)</small>	C												
Refine Data	L			R,C													
Prioritize Projects		R,C	L		R,A <small>(BOD – budget 11/05)</small>												
Seek Funding	L <small>(Gov. funding cycle)</small>	L <small>(fundraise, other sources)</small>	R,C <small>(fundraise)</small>	R,C													
Fund Project	L	L	R,C	R,C													
Implement Project		R	L,R,A	L, I													
Report	R,A		L	I	R												

Raw Data

Everyone is involved in Data Management.

We all benefit by proper Data Management.

Data Management is everyone's responsibility.



Projects initially compiled and prioritized by Regional Directors

Prioritize Project List

For Next FY and beyond

Approve Project List

For Next FY and beyond

RPC

For Current FY

Review ATC Budget

For Current FY

Recommend Regional Budget

Review and distribute to clubs/partners

Regional budgets compiled into ATC Budget for BOD approval

Prioritize Projects

AT Project Management Cycle:

Regional Partnership Committee Role

Fall Meeting

Spring Meeting