

Trail Assessment Cycle
(2004-2008)

Club	Year Completed	Trail Miles (Data Book)	Trail Section	Miles Completed	Miles To Complete	Total Miles Remaining	Scheduled for 2006
DPATMC/NYNJTC	not done	0.0 to 23.3	CT-NY line to Hosner Mtn. Rd.		23.3		
	2004	23.3 to 29.2	Hosner Mtn. Rd. to Long Hill Rd.	5.9			
	not done	29.2 to 52	Long Hill Rd. to Bear Mtn. Br.		22.8		46.1
ORATMC/NYNJTC	2004	52 to 57.8	Bear Mtn. Br. to West Mtn. Shelter	5.8			
	not done	57.8 to 82.6	West Mtn. Shelter to NY 17A		24.8		
	2004	82.6 to 88.5	NY 17A to NY-NJ line	5.9			24.8
NJATMC/NYNJTC	2005	88.5 to 112.8	NY-NJ line to Gemmer Rd.	24.3			
	2004	112.8 to 118.4	Gemmer Rd. to NJ 23	5.6			
	2005	118.4 to 142.4	NJ 23 to Bl. Mtn. Lk. Rd.	24			
	2004	142.4 to 150.6	Bl. Mtn. Lk. Rd. to Camp Rd.	8.2			
	2005	150.6 to 160.9	Camp Rd. to NJ-PA line	10.3			0
WTC	not done	0.0 to 7.2	NJ-PA line to PA 191	7.2		7.2	7.2
BATONA	2004	7.2 to 15.8	PA 191 to PA 33	8.6		0	
AMC-DV	not done	15.8 to 31.2	PA 33 to Little Gap		15.4	15.4	15.4
PTC	not done	31.2 to 36.5	Little Gap to Lehigh Gap (west)		5.3	5.3	
	2004	36.5 to 41.5	Lehigh Gap (west) to Lehigh F. Gap	5			
BMECC	not done	41.5 to 44.9	Lehigh F. Gap to Bake Oven Knob		3.4	3.4	
AHC	not done	44.9 to 55.2	Bake Oven Knob to Tri-County Corner		10.3	10.3	
BMECC	not done	55.2 to 70.4	Tri-County Corner to Windsor Furnace		15.2		
	2004	70.4 to 75.8	Windsor Furnace to PA 61	5.4			
	not done	75.8 to 102.1	PA 61 to PA 645		26.3		
	2004	102.1 to 111.6	PA 645 to PA 72 (Swatara Gap)	9.5			
	not done	111.6 to 117.6	PA 72 (Swatara Gap) to Rausch Creek		6		47.5
SATC	not done	117.6 to 128.6	Rausch Crk to PA 325		11		
	2004	128.6 to 138	PA 325 to PA 225	9.4			11

Trail Assessment Cycle
(2004-2008)

Total MAR Miles Remaining	343.2
---------------------------------	-------

Total MAR Miles Scheduled 2006	52
---	----